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Project:	 Cliff	Street	Sidewalk	Improvements	
Description:	 Installation	of	new	sidewalk	between	South	Willard	and	South	Prospect	St.	

on	the	north	side	of	the	road.		
Schedule:	 June	22,	2015	through	September	30,	2015	
	
Activities:	 The	contractor	has	completed	pouring	sidewalk	and	curb	between	Summit	St	

and	South	Prospect	St.		Sidewalk	and	curb	pouring	from	Summit	Ridge	to	
Summit	St	is	scheduled	to	continue	through	the	mid-week.	Top	soil	and	
seeding	will	take	place	between	Summit	Ridge	and	South	Prospect	St	through	
the	end	of	the	week.	Construction	will	pause	at	the	end	of	the	week	and	is	
scheduled	to	resume	the	week	following	Labor	Day.	

	
Traffic:	 During	construction	vehicle	traffic	on	Cliff	Street	between	Summit	Ridge	and	

South	Willard	will	be	reduced	to	one-lane,	one-way.	Vehicles	will	only	be	
allowed	down	the	hill	(westbound).	Uphill	(eastbound)	will	be	detoured.	
Two-way	traffic	will	be	accommodated	with	flaggers	between	Summit	Ridge	
and	Summit	Street.	Pedestrian	traffic	will	be	accommodated	both	ways,	
please	follow	directions	of	on-site	traffic	control.		

	
Project:	 Wayfinding	
Description:	 Installation	of	new	pedestrian	and	vehicular	signage	in	the	downtown.		
Schedule:	 June	29,	2015	through	August	28,	2015	
	
Activities:	 Work	has	begun	on	the	foundations	of	the	new	Wayfinding	Signs.	The	holes	

are	covered	over	with	wooden	barricades	that	can	be	seen	scattered	
throughout	the	city.		Work	is	scheduled	to	continue	this	week	with	more	
foundations	being	dug	and	poured	with	concrete.			

	
Traffic:	 Localized	traffic	control	immediately	adjacent	to	work	sites	will	be	provided	

by	the	contractor,	this	will	include	lane	reductions	and	no	parking	as	
necessary.		

	
	
	
	
	

CONSTRUCTION UPDATES
Week of August 10, 2015



CONSTRUCTION UPDATES
Week of August 10, 2015

Page	2	of	2	
	

	
Project:	 Street	Paving	
Description:	 Repaving	of	City	streets	as	identified	in	the	Approved	FY16	Street	

Reconstruction	Program.		
	 http://www.burlingtonvt.gov/sites/default/files/DPW/StreetCapital/PAVIN

G%20LETTER%20-%20APRIL%202015-WEBSITE.pdf	
	
Schedule:	 July	6,	2015	through	October	16,	2015	
	
Activities:	 Top	course	paving	has	been	completed	on	Foster	St,	Loomis	St,	Hildred	Dr	

and	Spring	St.	Top	course	paving	is	expected	to	continue	next	week	on	Sears	
Ln,	Germain	St	and	the	Beltline.	Phase	2	of	paving	in	the	New	North	End	is	
scheduled	to	begin	August	17.	

	
Traffic:	 Local	traffic	will	be	maintained	with	on-site	traffic	control	and	signage.			
	
Project:	 Flynn	Ave	Sidewalk	Improvements	
Description:	 Installation	of	new	sidewalk	between	Pine	St	and	Shelburne	St	on	the	north	

side	of	Flynn	Ave.		
	
Activities:	 Tree	trimming	and	grubbing	has	been	completed.	Excavation	has	begun	

along	the	full	length	of	the	project.	Sidewalk	installation	is	scheduled	to	begin	
this	week.	

	
Traffic:	 Throughout	the	project,	parking	along	the	north	and	south	side	of	Flynn	Ave	

may	be	altered.	Two	way	traffic	will	be	maintained	through	the	use	of	traffic	
control	and	flaggers.	

	
Schedule:	 August	1,	2015	through	September	30,	2015	
	
Project:	 Department	of	Public	Works	
Description:	 Other	projects	being	completed	by	the	Department	of	Public	Works	
	

Oakland	Terrace:	 Water	Main	replacement	work	is	expected	to	continue	through	late	
August.			

Staniford/Bike	
Path	

Work	has	begun	narrowing	Staniford	Rd	where	it	crosses	the	bike	
path.	This	work	is	scheduled	to	by	completed	next	week	with	the	
installation	of	new	crosswalk	approaches	along	the	bike	path,	as	well	
as	a	portion	of	greenbelt	space	and	curbing	along	Staniford.		This	
work	is	being	done	ahead	of	paving	which	is	scheduled	to	happen	in	
September.	

	


